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CMRS Provider Name:  Veriz
For Period:                  Janua
Prepared by:         Jenny Tho

PSAP Request Date Phase I Proj./Actual Phase I Phase I Solution Request Date Phase II Proj./Actual Phase II
Eastern Shore 9-1-1 (Accomack) 06/28/99 11/28/2000 NCAS 9/25/2001 12/10/2002
Alexandria City Police Department 02/14/00 12/10/2002 NCAS 7/12/2001
Alleghany County Sheriff's Office 06/04/02 12/1/2002
Amelia County 911 01/13/03 1/29/2003 NCAS
Arlington Emergency Communication Center 02/03/00 11/20/2001 NCAS 7/12/2001
Augusta County Government Center 12/09/02 6/15/2003 NCAS
Bedford County Sheriff's Office 02/03/00 12/11/2002 NCAS
City of Bristol Police Department 01/29/02 12/15/2002 NCAS

Brunswick County Sheriff's office 03/18/02 9/14/2002 NCAS
Caroline County Fire and Rescue 06/25/02 12/22/2002 NCAS
Carroll County Sheriff's Department 10/26/99 11/15/2002 NCAS
Charles City Sheriff's Department 10/16/01 12/18/2002 NCAS
Charlotte County Sheriff's Office 04/20/98 12/13/2002 NCAS
City of Chesapeake Police Department 06/22/99 8/28/2000 NCAS 3/28/2001
Chesterfield Police Department 06/30/99 6/30/2000 NCAS 2/7/2001 12/11/2002
Clarke County Communications 02/03/00 NCAS
Colonial Heights Police Department 03/06/02 12/10/2002
Covington City Police Department 05/01/02 11/30/2002
Culpeper County Sheriff's Office 02/03/00 NCAS
Cumberland County Sheriff's Office 01/13/03 7/13/2003 NCAS
Danville Emergency Services 02/09/00 1/16/2002 NCAS
Dinwiddie Sheriff's Office 10/16/01 TBD NCAS 8/8/2002
City of Emporia Police Department 09/17/01 12/10/2002 NCAS 1/27/2003 7/27/2003
Fairfax County Police Communications 02/03/00 10/25/2000 NCAS 7/12/2001
Fauquier County Sheriff's Office 02/14/00 6/8/2001 NCAS
Floyd County Sheriff's Department 12/16/02 7/17/2001 NCAS
Franklin County Communications Center 11/26/02 5/24/2003 NCAS
Franklin Police Department 11/20/02 1/16/2003 NCAS
Frederick County Sheriff's Office 09/01/00 NCAS 7/23/2001
Fredricksburg Police Department 02/03/00 10/15/2002 NCAS
Gloucester County Sheriff's Department 10/03/01 10/31/2002 NCAS
Goochland County Sheriff's Department 03/14/02 12/11/2002 NCAS
Grayson County Sheriff 10/26/99 NCAS
Greensville Sheriff's Office 02/14/00 TBD NCAS
City of Hampton 911 06/16/99 2/28/2000 NCAS 3/21/2001 4/26/2002
Hanover County 911 11/09/00 2/19/2002 NCAS 8/7/2002
Henrico County Police Department 07/14/99 6/30/2000 NCAS 10/18/2001 8/31/2002
City of Hopewell Police Department 07/26/01 10/9/2002 NCAS
Isle of Wight County Sheriff's Office 09/25/01 12/30/2002 NCAS
James City 911 Dispatch 11/21/00 11/1/2001 NCAS 4/4/2001 5/14/2002
King William County Sheriff's Office 10/16/02 12/20/2002 NCAS
West Point Fire and Rescue 01/24/02 12/20/2002 NCAS
Lancaster County Sheriff's Office 09/17/02 1/29/2003 NCAS
Loudon County 911 02/03/00 10/23/2000 NCAS 7/12/2001
Louisa County Sheriff's Department 12/04/01 10/1/2002 NCAS
Lunenburg County Sheriff's Office 01/09/02 5/31/2003 NCAS
Mecklenburg County 911 Center 01/22/03 5/31/2003 NCAS
Middlesex County Sheriff's Office 09/18/02 5/19/2003 NCAS
Blacksburg Police Department 12/18/02 NCAS
Christianburg Police Department 03/08/01 NCAS
Montgomery Sheriff's Office 02/14/00 10/3/2002 NCAS
New Kent County Sheriff's Office 09/17/01 12/11/2002 NCAS
City of Newport News Communications Center 06/25/99 3/23/2000 NCAS 5/17/2002
Norfolk 911 Executive Department 06/28/99 3/30/2000 NCAS 4/1/2001 5/14/2002
Northumberland Sheriff's Office 09/19/02 1/29/2003 NCAS
Orange County Emergency Communications 02/03/00 9/30/2002 NCAS
Patrick County Sheriff's Office 11/08/01 1/21/2003 NCAS
Petersburg Police Department 02/03/00 10/29/2002 NCAS
Pittsylvania County Sheriff's Office 02/03/00 3/19/2002 NCAS 4/4/2002
Poquoson Police Department 07/15/98 12/20/2002 NCAS
City of Portsmouth Communications Center 06/16/99 3/29/2000 NCAS 3/20/2001 8/2/2002
Powhatan County Sheriff's Office 06/14/99 7/12/2000 NCAS
Farmville Police Department 01/23/03 5/31/2003 NCAS
Prince George County Police Department 12/10/01 12/17/2002 NCAS
Prince William 911 Communications 02/03/00 10/8/2002 NCAS 7/12/2001
Pulaski County Sheriff's Office 06/26/01 11/19/2002 NCAS
City of Radford Police Department 12/18/02 
City of Richmond Emergency Communications 07/14/99 7/7/2000 NCAS 9/6/2001 8/5/2002
Roanoke City Communications Department 01/16/01 9/26/2002 NCAS
Vinton Police Department 02/02/01 9/26/2002 NCAS 9/20/2001
Rockbridge County Sheriff's Department 03/29/00 1/16/2003 NCAS 5/23/2002
Salem City Police Department 11/30/00 9/26/2002 NCAS 3/6/2002 11/21/2002
Smyth County Sheriff's Department 04/18/02 NCAS
Southampton County Sheriff's Office 11/15/01 10/31/2002 NCAS 2/11/2003 8/10/2003
Spotsylvania County Sheriff's Department 04/09/97 8/30/2002 NCAS
Stafford County Sheriff's Office 03/29/02 10/3/2002 NCAS 4/1/2002
City of Staunton Police Department 12/17/02 
City of Suffolk Police Department 02/03/00 3/29/2000 NCAS 3/26/2001 5/17/2002
Surry County Sheriff's Office 11/16/01 11/15/2002
Sussex County Sheriff's Office 11/29/01 10/31/2002 NCAS
Virginia Beach Communications 06/14/99 4/13/2000 NCAS 3/13/2001
Warren County Sheriff's Department 11/16/01 NCAS
Washington County Sheriff's Office 01/04/02 11/15/2002 NCAS
Westmoreland County Sheriff's Office 12/27/00 1/29/2003 NCAS
Williamsburg Police Department 12/01/00 12/20/2002 NCAS
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Wise County Sheriff's Department 09/09/02 3/9/2003
York County Communications 06/14/99 2/10/2000 NCAS 9/10/2001 4/2/2002
Botetourt County GIS Comm. 1/17/2002 NCAS
Vinton (Town of) 05/23/02 NCAS
Buchanan County 911 10/28/2002 4/28/2003 NCAS
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zon Wireless
         February '03

ompson, TCS (for Verizon

Deployment Status
Live Phase I & II
Live Phase I- CPE/CAD issues for Phase II
Stand-alone deployment; FOC on PSAP 911 trunks scheduled for approx. April 200
Live 1/29/03
Live Phase I- Ready for Drive testing for Phase II
VZW actively deploying.
Phase I Live as of 12/12/02
VZW actively deploying- PSAP agrees to mid-Feb deployment date, New trunks needed to be ordered deployment mid-April
No PSAP trunk FOC per MAST.  PSAP CPE ready April. 2003 per MAST and PSAP to re-issue request per MAST on 1-02-03

Tested 12/4.  No PSAP trunks to S/R per Verizon LEC
Geo-Comm approved routing.  Testing being scheduled.
Phase I Live 12/19/02
Phase I Live 12/13/02
Live Phase I  
Live Phase I & II

Phase I Live
VZW trks comp 1-9-03.  PSAP trunks should be comp Mid-April. per PSAP, 2/18 Covington rehoming to new NTELOS switch will have to order new Wireless trunks. Will be ready May. 

VZW actively deploying
Phase I Live
PSAP Wireless Trunks not ready until Mar-May 2003; PSAP needs to re-submit request when ready to accept Phase I data.
Phase I Live 12/10/02
PSAP CAD display problems
Live Phase I
VZW actively deploying
VZW actively deploying
LIVE 01/17/03
No RF Coverage.  Shentel Analog system coverage.
Spotsylvania trunks will serve Fredricksburg
PSAP Trunks in.  PSAP CPE ready.  Testing being scheduled
Live 12/02/02, but notified by PSAP that they never submitted a request; turned off Phase I service at direction of PSAP
No Coverage 
PSAP CPE install mid-March; 4-month extension granted, ready 1Q2003
Live Phase I & II
Live Phase I & II
Live Phase I & II
Live Phase I
LIVE 12/30/02
Live Phase I & II
VZW actively deploying
Live Phase I
Live Phase I
Live Phase I,  Ready for C&A/922 testing
PSAP not ready.  Live Phase I 10/1/02
No Coverage- possible routing from other PSAPs- MAST is working with PSAP to determine. 
Per MAST- PSAP will not be ready for 30-45 days from 1/23, PSAP CPE install by 3/31/03
PSAP awaiting separate wireless trunks from selective router.
VZW Actively deploying
VZW Actively deploying
LIVE Phase I
Live Phase I
Live Phase I & II
Live Phase I & II
Live Phase I
Live Phase I
LIVE 1/21/2003
Live Phase I
Live Phase I,  Moto Switch
Live Phase I 12/20/02
Live Phase I & II
Live Phase I
Sprint S/R (Farmville) not NCAS capable until Feb. 2003.    VZW trks comp to Farmville
Ready for drive testing.  Live Phase I 12/17/02
Live Phase I 10/08/02
Live Phase I
VZW actively deploying
Live Phase I & II
Per ATC- PSAP has not ordered trunks as of Jan 2003- requested Town of Vinton to rescind request
Live Phase I
LIVE Phase I 1/16/03, LIVE Phase II 2/4/03
Live Phase I & II
No Coverage
Testing Complete- Per Steve M- does not want to turn up until mid-Feb 2003
Live Phase I
Live Phase I 10/3/02,  Ready for C&A/922 testing
VZW actively deploying
Live Phase I & II
PSAP injunction delay per LRK - will not be ready to deploy until April 2003
Tested 1-30-03.  No PSAP trunks to Chester/Stuart.  PSAP trunks due end of February
LIVE Phase I
No Coverage
VZW actively deploying- PSAP agrees to mid-Feb deployment date, 2/29 Trunks need to be re-provisioned
Live Phase I
Live Phase I
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TCS processing RF data for deployment waiting on approval of maps & traffic plans from PSAP- VZW actively deploying
Live Phase I & II
Verizon actively deploying, Testing scheduled for 2/28/03
 Email from PSAP stating delivery date for equip end of March- agrees to 3 weeks post-delivery for deployment
VZW actively deploying
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